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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM
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Diary: Dispute

Office work

·Met with Jonathan to go over the pending CCO log and update the information .
·The weekly meeting with MCM and Senior meting were cancelled today . The work on sorting out
pending EWBs continues today.
·Approved training request for Jonathan and Ahmad (structure inspection on 12/9/09 in D4 training center
–Richmond). Rejected two of Ahmad’s training requests until he completes his constructability review of 
Dumbarton Bridge. Informed him of my decision to reject his requests.
·Asked Jonathan to design a spreadsheet to tract OT/Leave balances for the staff . The form is in “S” 
drive under S:\Furlough-OT-Vac Log\ folder.
·Met with Pat Hipley, Carl Peterson, and Dan Swenson of CT and CGS to discuss drilling for the seismic
casing installation for EB structure. Sherif Gurgus will take the lead. The contractor is ready to drill and
today’s meeting will determine the start time.  
·Ahmad in Micro station training today.
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